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1 8/9/2016 RIDs What type of permanent easement is being purchased on the west 

side of SR 21?

The type of easement is for "Construction and Maintenance 

Easement with Utilities".

2 8/9/2016 Vol 2 / Sect 6 

MOUs

GPC Transmission Outage MOU Addendum Exhibit B – will the 

Design-Builder be granted a relief event by the Department if the 

scheduled outage is modified by GPC Transmission?

See the DBA Exhibit 1 part (r) for the definition of a Relief Event. In 

the event that an agreement has been established between the 

DB Team and GPC Transmission and if GPC Transmission were to 

cause an unreasonable or unjustified delay to that agreement, 

GDOT would take the request for a Relief Event into 

consideration.

3 8/9/2016 Vol 2 / Sect 6 

MOUs

GPC Transmission Reliability Expense MOU Addendum, Exhibit C – 

will the Department be responsible for any CONTINGENCY WORK 

as required by GPC as this work is unknown at this time?

The identification of Contingency Work, as defined in the MOU as 

required utility work outside the project limits, is the 

responsibility of the DB Team as part of the required coordination 

with the utility company. Proposers are expected to perform their 

due diligence in response to the information provided to 

Proposers by the utility company. The DB Team shall be 

responsible for this work.
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